Library Management System

Software Engineering Project by:

Nicholas McGrann – Student ID 25127195

Table of Contents

- Purpose…….3
- Scope……4
- Feasibility…….5
- Project Description……...7
- Requirements
    - Functional……8
    - Non-functional requirements……...9
- System design
    - System Analysis…….12
    - Architecture Design……...12
    - Use case diagram……...13
    - Sequence diagram……14
    - State diagram…….15
    - Class diagram…….16
- Management Charts
    - Project Activities & Resources……..17
    - Task List…….18
    - PERT Chart……19
    - Gannt Chart……20
    - Staff allocation chart……..21
- Risk Assessment
    - Project risks……22
    - Product risks……...23
    - Business risks…….23
- References……..25

Purpose

The purpose of the new Library Management System is to improve the way libraries operate by providing a more efficient, accurate, and organized approach to managing resources. It is intended to reduce the reliance on manual processes, minimize any errors that can be made, and ensure that both staff and members of the library can access information quickly and securely. By centralizing operations such as cataloging, member management, and transaction tracking, the system will save time and enhance the overall user experience.

The objective of the project is focused on outcomes rather than features. Specifically, the system aims to simplify routine tasks for librarians, maintain reliable records of books and members, and provide clear reporting tools that support decision-making. The system will also prioritize data security and accessibility, ensuring that any information is protected while being easy to retrieve when needed. Overall, the objective is to design a user-friendly framework that improves efficiency, reduces workload, and creates a solid foundation for future implementation.

Scope

This new project focuses on the design and documentation of a comprehensive Library Management System capable of streamlining and automating core library functions and operations. The system will be architected to support a wide range of functionalities, including cataloging and managing book records, tracking overdue items, maintaining detailed member profiles, and monitoring borrowing and returning transactions. A key feature will be a fast and intuitive search interface that enables both library staff and members to efficiently locate books and account information.

In addition to operational features, the system will be equipped to generate any essential reports for the library personnel. These reports will include summaries of currently checked-out books, overdue items, and real-time inventory status, thereby supporting informed decision-making and resource management.

The deliverables for this new Library Management System will be a full suite of design documentation including:

- Detailed UML diagrams (use case, sequence, class, state.)
- Clearly defined functional and non-functional requirements.
- Structured project management visuals, such as Gannt charts and Task lists.

The overarching goal of this project is to produce a robust, user-friendly, and scalable design of the system that can be used as a foundation for developing a fully functional Library Management System. This whole design process will ensure that future developers can implement the system with clarity, efficiency, and alignment with stakeholder's interests.

Feasibility

Technical Feasibility

This proposed new system does not require any advanced or specialized hardware, making it highly feasible for implementation in a typical library environment. Existing computers and networks in the library will be sufficient to support the system and compatibility with common operating system ensures flexibility. By using open-source tools and frameworks such as MySQL database management or React for user interface design, the project will minimize technical barriers and will reduce costs of the project. This system is designed to be scalable, allowing for any future expansion to larger libraries or multi-branch networks without any major reconstruction of the system. Maintenance and updates can be handled by existing IT staff, ensuring that the system is sustainable and has long-term usability.

Legal Feasibility

This system will comply with all relevant privacy and data protection regulations, including GDPR (General Data Protection Regulation), to safeguard member information. Sensitive data will be encrypted, and access will be controlled through role-based permissions and audit logs. This will ensure that only authorized personnel can view or modify any sensitive information. Ethical considerations are central to the design, with a strong reliability on confidentiality and transparency. Furthermore, the system is adaptable to any evolving legal standards, ensuring that compliance is maintained as any regulations change over time.

Scheduling Feasibility

This project is feasible from a scheduling perspective. A structure timeline will guide the completion of all deliverables, divided into phases such as gathering of requirements, system design, risk analysis, documentation development and review. Each phase will be represented on a Gantt chart, with milestones making key achievements and dependencies clearly outlined. Weekly progress reviews will compare actual progress against the planned schedule, allowing any needed adjustments to be made. Risk management strategies, such as buffer time and contingency planning, will ensure that any unexpected delays do not threaten the overall timeline of the project. By following this structured approach, the project will be completed efficiently and within the desired timeframe.

Project Description

The library management system is designed to automate daily library operations. It will provide a digital platform for managing books, members, and borrowing and returning activities. This new system will help librarians efficiently catalog and organize books, track and record borrowing and returning transactions, view library member information such as borrowing and returning transactions, and will be able to generate reports for the librarians such as lists of overdue books or summaries of inventory.

The primary users of the system are the librarians and other library staff, and members of the library. The librarians and the other staff will have access to manage records, update information on books, and look at the accounts of the members of the library. Members of the library will have much more limited access to the system, being able to search for books and check the availability of books, view their borrowing history, and return history. The interface of the system will be designed to be very user-friendly for any person who understands the basics of how to use a computer.

This design of this new system assumes that the library has access to a network and has sufficient hardware resources to run this new library management system. This design also ensures that the staff will be trained to use this new system. The new system will be dependable on secure database management and adherence to the privacy and data protection regulations to protect member information and to maintain accurate records securely.

Requirements

Functional Requirements

- **Book management:** Librarians will be allowed to update, remove, add, and categorize books within the new system.
- **User management:** Enable registration, profile management, and authentication for librarians, other library staff, and members of the library.
- **Search functionality:** Librarians, other staff, and members of the library will be able to efficiently search to locate books by title, author, or genre.
- **Borrowing/Returning:** Facilitate the process of borrowing and returning books, automatically update the status on the availability of said books, and will track the due dates of those books.
- **Reporting:** Reports can be generated, such as books that are overdue, currently borrowed books, and summaries of the current inventory of the library.
- **Notifications:** Both librarians and members of the library will be alerted about overdue books or approaching due dates of their borrowed books.
- **Reservation system:** Allows members to reserve books in advance and notify them when the book becomes available.
- **Fine management:** Automatically calculate and track any fines for any overdue books, with options for payment recording.
- **Multi-format support:** Manage not just physical books, but also digital resources such as e-books and audiobooks.

- **Role-based access:** provide different levels of access and permissions for librarians, staff, and library members.
- **Activity logs:** Maintain logs of all user and staff activities for accountability and auditing purposes.
- **Membership renewal:** enable automated reminders and processing for membership renewals and expirations.
- **Inter-library loan support:** Allow borrowing and returning of books across multiple branches of the library system if applicable.

Non-Functional Requirements

- **Reliability:** The new system must operate consistently without losing data and with minimal downtime. The system should be able to recover fast from any failures to ensure availability.
- **Usability:** The interface of the system will be easy to navigate and use for anyone who might use it. The layout will be consistent throughout.
- **Data integrity:** all data that is entered into the system must be validated and stored in a secure way to prevent any corruption of unauthorized modification. The system will ensure that all records are accurate.
- **Capacity:** the system should be able to support the storage and retrieval of a vast number of books, as well as member information without any decline in performance. The system should be able to accommodate for the database of books growing in the future.

- **Scalability:** The system should be adaptable to accommodate more users being added, databases becoming larger, and new features being added to the system without any need for a massive redesign of the entire system.
- **Accuracy and Precision:** All calculations, such as due dates or summaries, must be accurate to ensure reliability in the operations of the library.
- **Maintainability:** The system should be designed with documentation being made clearly, with modular architecture, and implementing standardized coding practices to ensure that updates are simplified, debugging is easy, and future enhancements are easy to implement.
- **Legal:** The system must comply with relevant data protection and privacy regulations to ensure that the information of the users is stored securely.
- **Performance:** The system should deliver quick response times for searches, updates, and transactions even under heavy workload.
- **Security:** Implement encryption for any sensitive data, secure login protocols, and protection against any unauthorized access.
- **Portability:** The system should be deployable across different environments (such as local servers or cloud platforms) without major changes.
- **Accessibility:** Ensure compliance with accessibility standards so that users with disabilities can use the system.
- **Interoperability:** The system should be integrated smoothly with other software tools, such as accounting systems or external databases.
- **Backup & Recovery:** Automated backups should be scheduled, and recovery procedures should be in place to prevent data loss.

- **Localization:** Support multiple languages and regional formats for dates, currencies, and text to serve a diverse range of users.
- **Auditability:** Provide mechanisms for administrators to review system activity and ensure compliance with policies.
- **Extensibility:** The architecture should allow new modules or features to be added without disrupting existing functionality.

Design

System Analysis

The system analysis phase will focus on understanding the current processes in the library and identifying the requirements to increase efficiency within the library. This will include examining the way books are cataloged, how borrowing and returning processes are recorded, and how the staff members and members of the library interact with the current system that is implemented. This analysis will identify any existing challenges (such as manual errors, slow retrieval of records, or limited tracking capabilities) and outline how the new system being designed will address those challenges. This phase will establish a clear starting point for the functional and non-functional requirements of the new system and will ensure that the design aligns with the actual needs of the library,

Architectural Design

The architectural design phase will define the high-level structure of this new Library Management System. The system will follow a modular and layered architecture consisting of a presentation layer (user interface), application logic layer (processing the borrowing/returning of books, and generating reports), and a data layer (database storing the books, member info, and transactions). This structure will ensure separation of concerns, improve maintainability, and support any future enhancement that could be implemented. Communication between the different layers will follow standardized interfaces to ensure consistency and the ease of integration of the system.

Use Case Diagram

- This use case diagram illustrates a few of the main interactions between users and the system. The primary actors include librarians and library members. Key use cases include managing books, managing member accounts, searching for books, borrowing items, returning items, viewing borrowing history, and generating reports. This diagram visually captures the system boundaries and ensures that all planned functionality is aligned with stakeholder expectations.



Sequence Diagram

- This sequence diagram models the flow of interactions for the major processes that are within the new system. In this example, it shows the sequence of a member of the library borrowing a book, and the actions that might go with it, such as checking availability, and the issuing of the book. This diagram clarifies the step-by-step behavior of the system and highlights the dependencies between components in this case.



State Diagram

- This state diagram describes how the key system entities, such as a book, transition between different states. In this example, a book might move through states such as available, checked out, returned, or overdue. This diagram helps to ensure that the system correctly manages and enforces the rules governing these state transitions in this case.



Class Diagram

- This class diagram defines the structure of the system's key objects, including the attributes, methods, and relationships. A few major classes include book, member, librarian, transaction, catalog, and Report Generator. Associations such as "library member borrows book" helps establish the data and behavioral relationships the system must support. This diagram serves as the blueprint for future implementation.



Management Charts

Project Activities and Resources

This first table shows all the activities involved in this new Library Management System, listed from tasks 1 to 12 with milestones 1 to 5 met on the completion of the corresponding tasks.

Milestone	Tasks Covered
Milestone 1	T1, T2 – Requirements & Planning
Milestone 2	T3, T4 – Database and Backend Setup
Milestone 3	T5, T6, T7 – UI and Module Development
Milestone 4	T8 – Integration Testing
Milestone 5	T9, T10, T11, T12 – Deployment & Final Testing

Task List

This second table gives a brief description of each of the 12 tasks in the project.

Task Number	Task Description
1	Requirements Gathering
2	Develop Project Plan
3	Database Design & Setup
4	Backend Development
5	User Interface Design
6	Authentication Module
7	Book Inventory Module
8	Integration Testing
9	Setup Hosting and Deployment
10	Network Configuration
11	Final UI Enhancements
12	Final System Testing

PERT Chart

This flowchart outlines the complete development cycle of this new Library Management System, progressing through 12 structured tasks from initial requirements gathering to final system testing. Each task is represented as a node, with directional arrows showing the dependencies and the workflow. Key phases include planning, database and backend setup, user interface design, module development integration testing, deployment, and final enhancements. The diagram below provides clear visual roadmap for managing the project efficiently and ensuring all components are logically sequenced and completed before launch.



Gannt Chart

	Task	Assigned To	Start	End	Dur	%
	Project		9/23/25	12/31/25	68	
1	Requirements Gathering	Nicholas McGrann	9/23/25	10/6/25	10	
2	Develop Project Plan	Nicholas McGrann	10/7/25	10/16/25	7	
3	Database Design & Setup	Nicholas McGrann	10/17/25	10/30/25	10	
4	Backend Development	Nicholas McGrann	10/31/25	11/12/25	8	
5	User Interface Design	Nicholas McGrann	11/13/25	11/20/25	6	
6	Authentication Module	Nicholas McGrann	11/21/25	11/26/25	4	
7	Book Inventory Module	Nicholas McGrann	11/27/25	12/5/25	6	
8	Integration Testing	Nicholas McGrann	12/6/25	12/10/25	3	
9	Setup Hosting & Deployment	Nicholas McGrann	12/11/25	12/16/25	4	
10	Network Configuration	Nicholas McGrann	12/17/25	12/23/25	5	
11	Final UI Enhancements	Nicholas McGrann	12/23/25	12/26/25	3	
12	Final System Testing	Nicholas McGrann	12/27/25	12/31/25	3	



This Gantt chart outlines the full development timeline for the new Library Management System project, spanning from September 23, 2025, to December 31, 2025. It breaks down the project into twelve sequential tasks, each assigned to me, Nicholas McGrann, due to being the only one working on this project. It has clearly defined start dates and end dates, and duration. The chart visually maps out the workflow from initial requirements gathering through to the last task, final system testing, ensuring that each phase builds on the previous one logically.

The chart also highlights the solo nature of the project, with all responsibilities managed by a single developer. The structure emphasizes the importance of time management and task sequencing, as overlapping is avoided to maintain clarity and focus on the current task. With each task progressing linearly, the Gantt chart serves as both a planning tool and a visual tracker,

helping to ensure that the system is developed efficiently, with all core components – database, backend, UI, modules, and testing – are completed within the scheduled timeframe.

Staff allocation chart

Below is a staff allocation chart, showing who is assigned each of the 12 tasks. It is very simplified, since I am participating in this project alone.

Task Number	**Task Description**	**Assing To:**
1	Requirements Gathering	Nicholas McGrann
2	Develop Project Plan	Nicholas McGrann
3	Database Design & Setup	Nicholas McGrann
4	Backend Development	Nicholas McGrann
5	User Interface Design	Nicholas McGrann
6	Authentication Module	Nicholas McGrann
7	Book Inventory Module	Nicholas McGrann
8	Integration Testing	Nicholas McGrann
9	Setup Hosting and Deployment	Nicholas McGrann
10	Network Configuration	Nicholas McGrann
11	Final UI Enhancements	Nicholas McGrann
12	Final System Testing	Nicholas McGrann

Risk Assessment

Project Risks

- Incomplete requirements: There is a risk that the initial requirements for the new system could be unclear, insufficient, or misunderstood, leading to missing features or design gaps. The risk could delay the project or require some rework later in the design phase.
- Schedule delays: Delays could occur if some tasks took longer than expected to be completed, if dependencies are blocked, or if revisions are needed after reviews. These delays may impact milestone completion and prolong the overall project timeline.
- Resource Limitations: Limited access to tools, documentation, or team availability may affect productivity and restrict progress. This risk can also arise from competing academic or workload demands.
- Team Communication Issues: Miscommunication or lack of coordination between team members could lead to duplicate efforts, inconsistent documentation, or misunderstanding of design responsibilities.
- Technology Adoption: New tools or frameworks chosen for the project could possibly be difficult to learn or integrate, slowing progress of the system being deployed.
- Documentation Gaps: Incomplete or inconsistent documentation during the design phase could lead to confusion later in implementation.
- Testing Limitations: Limited time or resources for thorough testing may leave undetected issues that surface later.
- Change Management: Frequent changes in requirements or scope could disrupt the schedule and increase workload.

Product Risks

- Poor system scalability: If the system does not support future growth of data volume or users, the performance of the system could degrade as the library expands.
- Data Inconsistency: Without strong validation rules and data integrity measures, records in the system may be inaccurate or contradictory, affecting any borrowing transactions and decreasing system reliability.
- Low Usability: If the system's interface is not intuitive or user-friendly, staff and members may struggle to use it efficiently, reducing productivity and increasing training needs.
- Security flaws: Weak security measures may expose sensitive member information or allow unauthorized access to library records, potentially violating privacy regulations.
- Integration Challenges: The new system may face difficulties connecting with the existing library software or external databases.
- Performance Bottlenecks: High search loads or simultaneous transactions could slow down the system of not optimized.
- Compatibility Issues: The new system may not function properly across different devices, browsers, or operating systems.
- User Resistance: Staff, librarians, or library members may resist adopting a dew system if they are already comfortable with existing processes.

Business Risks

- System downtime: Any prolonged downtime of the system due to failures or maintenance issues may disrupt library operations and frustrate staff and members.

- Training requirements: If the system is complicated, staff may require extensive training, increasing costs, slowing adaptation of the system, and temporarily reducing operational efficiency until the staff can understand how to use the new system.
- Data loss: inadequate backup strategies or database failures may result in the loss of book records, member information, or transaction histories severely impacting library operations.
- Budget overruns: unexpected design changes, additional tools, or extended timelines may exceed allocated financial resources, putting pressure on the project's feasibility.
- Stakeholder Dissatisfaction: If the system does not meet expectations, stakeholders may lose confidence in the project.
- Regulatory Changes: Future updates to privacy or data protection laws could require costly modifications to the system
- Operational Disruption: Transitioning from old systems to new ones may temporarily disrupt library services.
- Long-term maintenance costs: Ongoing support, updates, and training may exceed initial budget.

References

SmartDraw Software, LLC. (2025). *SmartDraw App: Data-driven diagramming and collaboration*. SmartDraw

SmartDraw App | Data-Driven Diagramming and Collaboration